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Cable Suspenders
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Overview of Cable work today:

The following work was ongoing today on the Cable:

- Installation of suspender ropes into suspender brackets.
- Installation of load transfer (LT) jacking brackets.

- Installation of LT access platforms.

| was inspecting Gary Anderson’s crew, Aaron Kent's crew, & Matt Holt’s crew (1/2 day) on installation of
suspender ropes into the suspender brackets & installation of LT jacking brackets & access platforms. See
below for details & a list of labor for these crews. Others (Sami Daouk, V. Altimarano) were inspecting the
installation of jacking brackets & access platforms by other crews. See their diaries for details on that
work.

- | arrived at the pier-7 office at 07:00, & spoke with Roman Granados about LT inspection until 07:45.

- At 07:50, | arrived on the bridge.

- From 07:50 until 08:30, Gary’s crew was installing the suspender sockets into the suspender bracket at
PP66S.

- Throughout the entire shift, Aaron’s crew was installing jacking brackets at PPs 66S & 74S. They were
coming along behind Gary’s crew & installing the remainder of the jacking bracket beams & rods.

- Throughout the entire shift, Aaron’s crew was installing access ladders & platforms along the South side
of the bridge from PP18S to PP34S.

- From 08:30 until 09:10, Gary’s crew was installing the suspender sockets into the suspender bracket at
PP70S.

- From 09:10 until 10:45, Gary’s crew was installing the jacking bracket lower beams & rods at PP70S.

- At 10:45, Gary's crew started installing the upper beam of the jacking bracket onto the friction clamps at
PP74S.

- At 11:15, | left the bridge.

- From 11:30 until 12:00, | continued the review of ABF Submittal 2694R00, Erection Plan (Cable) - Load
Transfer Plan.

- From 12:00 until 12:30, | ate lunch.

- From 12:30 until 13:00, | continued the review of ABF Submittal 2694R00, Erection Plan (Cable) - Load
Transfer Plan.

- From 13:00 until 14:40, | attended a Cable staff meeting. We discussed inspection work & staffing on
the upcoming LT operation.

- At 14:50, | arrived back on the bridge. At this time, Gary’s crew was installing the upper beam of the
jacking bracket onto the friction clamps at PP78S.

- From 15:00 until 16:00, | took some measurements between the suspender sockets & the bottom of the
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suspender brackets to try to determine the actual amount of LT jacking displacement remaining at PPs
22S, 26S, 30S, & 34S.

- At 16:15, | left the bridge.

- From 16:30 until 17:15, | compiled the measurements that | took between the suspender sockets & the
bottom of the suspender brackets, & compared these measurements to the theoretical numbers listed in
the LT Plan submittal. The numbers at PPs 26S, 30S, & 34S appear to be what is expected. The
remaining displacement numbers are about 100-150mm more than step 1a of the LT plan submittal.
However, at PP22S, the measured numbers appear to show that the measured remaining displacement
number is lower than step la of the LT plan submittal by about 60mm. | spoke with Warren Collins &
Roman Granados about this data.
- From 17:15 until 17:30, | wrote my diary for the day, & checked email.

04-0120F4

Bid Item:
AMERICAN BRIDGE/FLUOR, A JV

C-SUS-BGS.067

Attach BG Lifts to Suspenders
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Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 D
Ironworker FOR GARY ANDERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker FOR AARON KENT 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker APP LONNY CANDELARIA 5.00 0.00 0.00 5.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker JINM Zach MacDonald 8.00 2.00 0.00 10.00 []
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW HOLT 5.00 0.00 0.00 5.00 D
Ironworker JNM RENE ESQUIVEL 5.00 0.00 0.00 5.00 D
Ironworker JNM MATTHEW COCHRAN 5.00 0.00 0.00 5.00 D
Ironworker APP PABLO RAMIREZ 5.00 0.00 0.00 5.00 D
Ironworker APP ANTHONY SMALER 8.00 2.00 0.00 10.00 D
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